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AnnouncementsAnnouncements
• Next tracker week Jan. 21, 2002 see CMS 2002 calendar:

• http://cmsdoc.cern.ch/pictures/cmsorg/02yearlycal.pdf
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General organization and
meetings format

General organization and
meetings format

Reporting
• Will setup a standard meeting format. Propose the following:

• Production site reports (FNAL and UCSB)
• General status reports from the main US production centers. For now

this will be concentrated on status of setup or initial module
production. Later it will be reports on production status.

• L3 manager reports
• All L3 managers should report on the status of their areas of

responsibility.
• I’d like to specifically designate people responsible for maintaining

contact with CERN about developments and changes in the project
areas. People should present brief summaries of any news in these
areas. Areas of relevance with possible names are:

• Sensor production and testing (Regina)
• Module production methods including bonding (Lenny, Bill and Dave)
• Production fixtures, and transportation and handling boxes (Paul and Dave)
• Test stands and general status of electronics and DAQ (Slawek and Alice)
• Testing methods: Short, long term, burn-in etc. (Alice and Cecilia)
• Inspection and Quality Assurance (Paul + ?)
• Tracker Project issues - e.g. schedule and cost (Joe and Regina)
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Si Tracker Group (to be
updated)

Si Tracker Group (to be
updated)

• Fermilab
• B. Flaugher, R.Lipton, P.Lukens, P.Rapidis, L. Spiegel, S.Tkaczyk

• Kansas State University
• T.Bolton, R.Demina,W.kahl,S.Korjenevski,M.Kubantsev,W.Reay,

R.Sidwell, N.Stanton

• Northwestern University
• D. Buchholz

• University of California, Santa Barbara
• C.Campagnari, J.Incandela

• University of Illinois, Chicago
• C.Gerber, K.Papageorgiou

• University of Kansas
• A.Bean, M.Bailey,P.Baringer, X.Zhao

• University of Rochester
• S.Blusk,A.Hocker,P.Tipton
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L3 List (to be updated)L3 List (to be updated)

Institution Sensor Frames APV25 FE hybrids Gantry Bonding Reception
qualification (module mounting) & shipping

L2 G.M. Bilei C. Van Der Velde J. Hall U. Goerlach G. Fiore A. Honma project associate
Bari - - - - G. Fiore P. Tempesta M. de Palma
Catania - - - - C. Tuve' - -
Firenze - - - - - E. Scarlini G. Gheri
Padova - - - - A. Kaminsky M Tessaro M. Loreti
Pisa A. Messineo A. Basti - - - F. Bosi F. Bosi
Perugia M. Angarano - - - M. Biasini - M. T. Brunetti
Torino - - - - - J. Clark G. Ferrero

Aachen 1 - W. Braunschweig - - - W. Braunschweig W. Braunschweig
Aachen 3 - - - - - R. Schulte -

L3 Brussels - L. Van Lanker - - L. Van Lancker - TBD
Karlsruhe F. Hartmann - - - - H.J. Simionis H.J. Simionis
Lyon - - - - R. Haroutunian - S. Vanzetto
Louvain G. Gregoire - - - - - TBD
Strasbourg J. C. Fontaine - - J.D. Berst - F. Didierjean J.D. Berst
Wien M. Krammer - - - TBD R. Wedenig TBD
Zurich - - - - - K. Freudenreich U. Horisberger

UK - - M. Reymond - - - TBD
USA - - - - L. Spiegel TBD TBD
CERN - B. Glessing - A. Honma A. Honma A. Honma J. Martin
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L3 List continuedL3 List continued

Institution Data Base Rod/petal/shel/disk Sub-detector
& trace-ability module (fast) module (long-term) rod/petal/shel/disk integration integration

L2 D. Contardo - -
Bari S. My - - - -
Catania A. Tricomi - - - -
Firenze C. Civinini - - - -
Padova D. Pantano - - - -
Pisa A. Starodoumov R. Dell'Orso P. G. Verdini P. G. Verdini F. Raffaelli E. Focardi
Perugia A. Santocchia - - - -
Torino L. Demaria - - - -

Aachen 1 W. Braunschweig - - D. Pandulas D. Pandulas
Aachen 3 R. Schulte R. Schulte R. Schulte R. Schulte

L3 Brussels TBD -
Karlsruhe F. Hartmann S. Weseler S. Weseler P. Bluem P. Bluem -
Lyon N. Giraud S. Perries S. Perries D. Contardo D. Contardo D. Contardo
Louvain V. Lemaitre -
Strasbourg J.M. Brom -
Wien TBD -
Zurich n.n. -

UK - - - - -
USA TBD W. Kahl A. Bean C. Gerber TBD -
CERN R. Malina - - D. Abbaneo D. Abbaneo A. Onella

Tests

M. Meschini
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US Group Org. at BaselineUS Group Org. at Baseline

T a s k L o c a tio n R e s p o n s ib le
S ensor p rob ing K S U K S U
H yb rid te s tin g F N A L K U ,F N A L ,U IC
M odu le assem bly F N A L (U S B C ) F N A L (U S B C )
B o n d in g F N A L (U S B C ) F N A L (U S B C )
T e s tin g F N A L (U S B C ) K U ,F N A L ,U IC (U S B C )
In s p e c tio n F N A L R o c h e s te r
R o d a s s e m b ly F N A L (U S B C ) F N A L (U S B C )
C o o lin g s e tu p F N A L R o c h e s te r
In te r lo c k s F N A L R o c h e s te r
Q u a lity c o n tro l U IC ,N o rth w e s te rn U IC , N o rth w e s te rn
B u rn in te s tin g F N A L K U ,F N A L ,U IC
R e p a ir U C S B /F N A L U C S B /F N A L
T ra n s p o rta tio n B o xe s F N A L U C S B , R o c h e s te r, K U
D o c u m e n ta tio n F N A L (U S B C ) F N A L (U S B C )
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General & MiscellaneousGeneral & Miscellaneous

• Module Construction Web Page: (rec’d Dec. 1)
• Dear colleagues, many important documents has been added

lately to our module construction web page and will be added in
the near future. Please keep in eye on

http://bilei.home.cern.ch/bilei/ModProd/main.html

• Hybrids status: (as of Nov. 30)
• The production of M200 hybrids is continuing at DORAZIL (TOB/TEC)

and MIPOT (TIB). First prototypes should be available in Strasbourg at
the time of the next CMS week in form of few populated hybrids from
DORAZIL and few substrates from MIPOT.

• If all goes well, the production of the 150 TOB/TEC could be done before
Xmas and the 50 TIB during January next year, but this is obviously
related to the acceptance date of the prototypes.

• Cost is high. Considering packaged chips technology. Some discussion of
using thin FR4 substrates.


